City of Sedona
Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348
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Sedona in Motion 1 — Uptown Roadway Improvements FY20 CIP Update

KEY FEATURES:

Consultant: Kimley-Horn
Contractor: Eagle Mountain
Construction

Timing: April 2018 — June 2020

Construction Challenges:

e Heavy vehicular and pedestrian
fraffic
e Land acquisition

o Traffic Control
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This project is a result of the Transportation Master Plan. It was identified by Council

as the highest priority project. The project will include construction of a raised

median with a decorative barrier and landscaping; construction of a roundabout at Project Manager:
Stephen Craver, PE

(928) 203-5059
89A through Uptown; construction of a roundabout on SR 89A at Jordan Road; SCraver@SedonaAZ.qov

the north end of Uptown; construction of an additional southbound travel lane on SR

development of a new access to public parking via Schnebly Road; and traffic signal Citv Engineer:

alterations. A Construction Manager at Risk (CMAR) contract with Eagle Mountain J. Andy Dickey, PE
Construction (EMC) was approved by City Council on May 29", and construction (928) 203-5039
activities began on June 3, 2019. ADickey@SedonaAZ.gov

Status: To date, the contractor has completed the Jordan roundabout, $ FY20 Project Budget: $4,001,607

improvements at the Forest Road intersection, improvements on the west side of SR Total Project Budget: $4,856,172

89A including a dry-stacked rock wall in front of Clear Creek Trading Company,
excavation for the Schnebly connector, and has begun placing fill material for the
northern roundabout. Work at Apple Avenue is mostly complete and is re-opened as
a one-way road off SR 89A. Upcoming activities include work at midblock, placing
curb at the northern roundabout, and placing the first median segment between
Forest Road and the Jordan roundabout. Submittals for a public roundabout art
competition have been reviewed by a selection committee and the preferred choice
will be presented to Council on December 10.

For more information on this project please visit the project website at
simuptown.com.

Project Status November 2019
Project Phase % Completion Completion Date
Design 100% May 2019
Construction 45% June 2020
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